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ROAD AND UTILITY BOND PROJECT INFORMATION

IDL.AND

Thomason Drive

Design Start Date: 10/1/2019

Construction End Date: TBD
Project Type: UTILITIES

Project Limits:  Loop 250 - Wall Street

Project Phase:  Construction

Next Activity: ~ Notice to Proceed - Contractor

Authorized Funding Amount:
Construction Cost:

$2,420,100.10
$2,154,636.46

To install new water mains
within the existing ROW.

Project Scope:

Project Photo:

Point of Contact: Matt Carr, P.E.
432-685-7287
mcarr@midlandtexas.gov
Design: Andrew Mellen, P.E.
amellen@maverick-eng.com
Maverick Engineering
Contractor: Edgardo Madrid
edgardo.madrid@ymail.com
Edgardo Madrid & Associates

Award of contract to the lowest
responsive bidder scheduled for
May 12, 2020.
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Utility Schedule:
2020
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Paving Schedule:
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